COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/08/2014

ESTIMATE SUMMARY 13:49:21
CONTID: C18770 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 18770-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 282.0 DAYS TIME ALLOW: 282 WORK DAYS
SH58 OVER FORD ST BE BRIDGE RE PERCENT TIME:  100.00 ORIG TIME ALLOW: 255 WORK DAYS
PROJECT NO: FBR0581-010
SH58 OVER FORD ST BE BRIDGE RE
NAME OF ROAD: 058A
PROJECT COUNTIES:  JEFFERSON, REGION 6
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 09/08/2014 DATE TIME STARTED 06/10/2013
P.O. BOX 659 DATE LET 04/11/2013 DATE WORK BEGAN
DATE AWARDED 04/22/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/13/2013 DATE ACCEPTED
SPRINGFIELD OR 97477 DATE NOTICE TO PROCEED  06/10/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4,685,029.69 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  4,100,014.65 NON-PARTICIPATING 4,135,040.16 34,171.16
PERCENT COMPLETE: 88.26% TOTAL EARNINGS 4,135,040.16 34,171.16
FUNDS AVAILABLE: $ 549,989.53 STOCKPILED MATERIALS 0.00 -240.92
GROSS EARNINGS 4,135,040.16 33,930.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -61,500.22 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,073,539.94 33,930.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,073,539.94 33,930.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,930.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)

0005 202-00019 *Removal of Inlet 4.000 4.000
EACH 0.000 0.00
680.00000 4.000 2,720.00
0010 202-00035 *Removal of Pipe 249.000 249.000
LF 0.000 0.00
23.00000 249.000 5,727.00
0015 202-00090 *Removal of Delineator 10.000 5.000
EACH 5.000 75.00
15.00000 10.000 150.00
0020 202-00220 *Removal of Asphalt Mat 7,227.000 7,227.000
SY 0.000 0.00
4.00000 7,227.000 28,908.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 4,276.000 4,276.000
SY 0.000 0.00
2.35000 4,276.000 10,048.60
0030 202-00250 *Removal of Pavement Marking 6,900.000 6,818.600
SF 0.400 1.00
2.50000 6,819.000 17,047.50
0035 202-00810 *Removal of Ground Sign 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0040 202-01130 *Removal of Guardrail Type 3 480.000 480.000
LF 0.000 0.00
4.00000 480.000 1,920.00
0045 202-01170 Removal of Guardrail Type 7 2,107.000 2,106.500
LF 0.500 5.00
10.00000 2,107.000 21,070.00
0050 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
151.00000 3.000 453.00
0055  203-00000 *Unclassified Excavation 6,325.000 6,322.240
CY -0.240 -2.88

12.00000 6,322.000 75,864.00
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0060 203-01510 *Backhoe 18.000 7.000
HOUR 11.000 1,320.00
120.00000 18.000 2,160.00
0065 203-01550 *Dozing 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070  203-01594 *Combination Loader 12.000 0.000
HOUR 12.000 1,440.00
120.00000 12.000 1,440.00
0075 203-01597 *Potholing 20.000 2.000
HOUR 0.000 0.00
150.00000 2.000 300.00
0080 207-00205 *Topsoil 400.000 367.380
CcYy -0.380 -10.64
28.00000 367.000 10,276.00
0085 208-00002 *Erosion Log (12 Inch) 2,000.000 1,842.000
LF 0.000 0.00
4.00000 1,842.000 7,368.00
0090 208-00035 Aggregate Bag 300.000 264.000
LF 0.000 0.00
7.00000 264.000 1,848.00
0095 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0100 208-00070 *Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0105 208-00103 *Removal and Disposal of Sediment (Labor) 154.000 137.000
HOUR 17.000 765.00
45.00000 154.000 6,930.00
0110 208-00106 *Sweeping (Sediment Removal) 100.000 88.000
HOUR 4.500 652.50
145.00000 92.500 13,412.50
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0115 208-00206 *Erosion Control Supervisor 258.000 258.000
DAY 0.000 0.00
85.00000 258.000 21,930.00
0120 210-00810 *Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
350.00000 8.000 2,800.00
0125 210-01000 *Reset Fence 1,000.000 361.500
LF 141.500 1,400.85
9.90000 503.000 4,979.70
0130 210-01130 *Reset Guardrail Type 3 50.000 50.000
LF 0.000 0.00
50.00000 50.000 2,500.00
0135 210-01200 *Reset End Anchorage 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0140 212-00006 *Seeding (Native) 0.750 0.545
ACRE 0.185 277.50
1,500.00000 0.730 1,095.00
0145 213-00002 *Mulching (Weed Free Hay) 0.180 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0150 213-00061 *Mulch Tackifier 15.000 12.300
LB -0.300 -0.90
3.00000 12.000 36.00
0155 213-00100 *Soil Binder 0.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0160 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,547.810 2,042.490
Class
SY 1,505.320 3,010.64
2.00000 3,547.810 7,095.62
0165 216-00302 *Turf Reinforcement Mat (Class 2) 0.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0170  240-00000 *Wildlife Biologist 16.000 15.500
HOUR 0.500 40.00
80.00000 16.000 1,280.00
0175 250-00050 *Monitoring Technician 31.000 31.000
HOUR 0.000 0.00
60.00000 31.000 1,860.00
0180 250-00100 *Environmental Health and Safety 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0185 250-00110 *Health and Safety Officer 5.000 5.000
HOUR 0.000 0.00
85.00000 5.000 425.00
0190 304-06007 *Aggregate Base Course (Class 6) 1,500.000 1,465.000
CcYy 0.000 0.00
25.00000 1,465.000 36,625.00
0195 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 200.000 173.090
TON 20.620 1,569.18
76.10000 193.710 14,741.33
0200  403-00800 *Emergency Pothole Repair 10.000 2.000
TON 0.000 0.00
395.00000 2.000 790.00
0205 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,420.230 2,420.230
TON -796.690 -68,316.17
85.75000 1,623.540 139,218.56
0210 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,746.260 3,746.260
TON 0.000 0.00
51.10000 3,746.260 191,433.89
0215 411-10255 *Emulsified Asphalt (Slow-Setting) 1,613.000 1,125.600
GAL -257.090 -1,311.16
5.10000 868.510 4,429.40
0220 420-00114 *Geotextile (Drainage) (Class 3) 328.000 84.000
SY 0.000 0.00
5.00000 84.000 420.00
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0225 506-00209 *Riprap (9 Inch) 48.380 48.380
CY 0.000 0.00
80.00000 48.380 3,870.40
0230 506-00406 *Soil Riprap (6 Inch) 91.000 65.350
CY 0.000 0.00
70.00000 65.350 4,574.50
0235 507-00000 Concrete Slope and Ditch Paving 14.100 14.100
CcY -0.100 -45.00
450.00000 14.000 6,300.00
0240 603-30018 *18 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0245 603-61180 *18 Inch Flexible Pipe 57.000 57.000
LF 0.000 0.00
68.00000 57.000 3,876.00
0250 604-00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
0255 604-25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,250.00000 2.000 6,500.00
0260 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 550.000 431.250
LF -0.250 -4.25
17.00000 431.000 7,327.00
0265 606-00720 Guardrail Type 7 (Style CC) 2,110.000 2,109.500
LF 0.500 25.00
50.00000 2,110.000 105,500.00
0270 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
730.00000 2.000 1,460.00
0275 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0280 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
725.00000 2.000 1,450.00
0285 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0290 607-11580 *Fence (Temporary) 961.000 960.500
LF 0.500 8.50
17.00000 961.000 16,337.00
0295 608-00006 *Concrete Sidewalk (6 Inch) 184.920 39.340
SY 145.580 1,455.80
10.00000 184.920 1,849.20
0300 609-60011 *Curb Type 6 (Section M) 248.000 248.000
LF 0.000 0.00
12.50000 248.000 3,100.00
0305 612-00001 *Delineator (Type I) 37.000 0.000
EACH 37.000 851.00
23.00000 37.000 851.00
0310 612-00002 *Delineator (Type II) 20.000 0.000
EACH 12.000 288.00
24.00000 12.000 288.00
0315 612-00003 *Delineator (Type III) 14.000 0.000
EACH 14.000 350.00
25.00000 14.000 350.00
0320 614-00012 *Sign Panel (Class Il) 48.000 16.000
SF 9.500 242.25
25.50000 25.500 650.25
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 4.000 0.000
Slipbase
EACH 0.000 0.00
500.00000 0.000 0.00
0330 614-85005 *Impact Attenuator (Sand Barrel Array) 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
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PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0335 624-24019 *18 Inch Drainage Pipe (Class 4) (Complete In P lace) 102.000 102.000
LF 0.000 0.00
50.00000 102.000 5,100.00
0340 624-29019 *18 Inch Drainage Pipe (Class 9) (Complete In P lace) 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0350 626-00000 *Mobilization 1.000 0.900
LS 0.000 0.00
410,000.00000 0.900 369,000.00
0355 626-01000 *Public Information Services 1.000 0.850
LS 0.150 1,575.00
10,500.00000 1.000 10,500.00
0360 627-00005 *Epoxy Pavement Marking 75.000 0.000
GAL 75.000 11,250.00
150.00000 75.000 11,250.00
0365 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 167.600 167.600
GAL 0.000 0.00
45.00000 167.600 7,542.00
0370 627-01001 *Preformed Plastic Pavement Marking (Type I) 1,206.400 1,206.400
SF 0.000 0.00
25.00000 1,206.400 30,160.00
0375 629-01110 *Locate Monuments 8.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0380  630-00000 *Flagging 4,130.450 4,101.450
HOUR 29.000 638.00
22.00000 4,130.450 90,869.90
0385 630-00003 *Uniformed Traffic Control 125.000 120.250
HOUR 0.000 0.00
60.00000 120.250 7,215.00
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PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0390 630-00007 *Traffic Control Inspection 269.000 250.000
DAY 19.000 2,850.00
150.00000 269.000 40,350.00
0395 630-00012 *Traffic Control Management 181.000 173.000
DAY 8.000 4,000.00
500.00000 181.000 90,500.00
0400 630-00025 *Traffic Control Vehicle 125.000 108.225
HOUR 0.000 0.00
15.00000 108.225 1,623.38
0405 630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0410 630-80335 *Barricade (Type 3 M-A) (Temporary) 30.000 25.200
EACH 0.000 0.00
40.00000 25.200 1,008.00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 69.000 53.100
EACH 0.000 0.00
40.00000 53.100 2,124.00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 62.000 55.800
EACH 0.000 0.00
40.00000 55.800 2,232.00
0425 630-80343 *Construction Traffic Sign (Panel Size C) 34.000 30.600
EACH 0.000 0.00
40.00000 30.600 1,224.00
0430 630-80355 *Portable Message Sign Panel 7.000 6.300
EACH 0.000 0.00
5,000.00000 6.300 31,500.00
0435 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 4.500
Type
ype) EACH 0.000 0.00
500.00000 4.500 2,250.00
0440 630-80360 *Drum Channelizing Device 300.000 270.000
EACH 0.000 0.00
20.00000 270.000 5,400.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0445  630-80370 Concrete Barrier (Temporary) 1,800.000 1,195.425
LF -0.382 -2.10
5.50000 1,195.043 6,572.74
0450 630-80380 *Traffic Cone 400.000 297.900
EACH 0.000 0.00
5.00000 297.900 1,489.50
0455  630-80384 *Tubular Marker 100.000 63.900
EACH 0.000 0.00
10.00000 63.900 639.00
0460 700-70010 F/A Minor Contract Revisions 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70011 F/A Partnering 2,500.000 156.590
FA 0.000 0.00
1.00000 156.590 156.59
0470 700-70012 F/A Asphalt Pavement Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475  700-70016 F/A Fuel Cost Adjustment 25,000.000 0.000
FA -13.370 -13.37
1.00000 -13.370 -13.37
0480 700-70018 F/A Roadway Smoothness Incentive 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485  700-70019 F/A Asphalt Cement Cost Adjustment 60,000.000 0.000
FA 14,923.260 14,923.26
1.00000 14,923.260 14,923.26
0490 700-70021 F/A On-The-Job Trainee 960.000 438.000
HOUR 0.000 0.00
1.00000 438.000 438.00
0495  700-70031 F/A INTERIM SURFACE REPAIR 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0500 700-70034 F/A LANDSCAPE RESTORATION 2,500.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
0505 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 10,000.000 9,375.740
FA 0.000 0.00
1.00000 9,375.740 9,375.74
0515 700-70589 F/A Environmental Health & Safety Management 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 206-00065 Str Bkfl (Flow-Fill) 6.000 6.000
CcYy 0.000 0.00
118.00000 6.000 708.00
0735 606-00305 Gdrail Ty 3 (Spec) Added item GR TY3 (Special) for 147.000 147.000
requested steel posts
LF 0.000 0.00
22.67000 147.000 3,332.49
0740 900-00014 Added Item (Lump Sum)/ Lump sum for blunt end r elief, 1.000 1.000
temporary and permanent
LS 0.000 0.00
12,108.44000 1.000 12,108.44
0745 900-00014 Added Item (Lump Sum)/ MCR/FA Added Item - Inle t 1.000 1.000
Modification
LS 0.000 0.00
2,993.24000 1.000 2,993.24
0755 630-80344 Const Traf Sign (Spec) 89.050 80.145
SF 0.000 0.00
22.00000 80.145 1,763.19
0760 607-60212 12 Ft Gate S (CL) 12' gate at outfall along 7th for 1.000 0.000
maint access
EACH 1.000 1,265.00
1,265.00000 1.000 1,265.00
0765 612-00075 Reflector Strip (6 In) On the barrier on the ou tside of 13.000 0.000
curves on bridge
EACH 13.000 390.00
30.00000 13.000 390.00
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0770  900-00014 Added Item (Lump Sum)/ TY3 Sign reset in new lo cation, 1.000 0.000
with new footers and bases.
LS 1.000 4,825.00
4,825.00000 1.000 4,825.00
CAT0250 CURRENT AMT $ 2,180,792.90 -14,212.99 $ 1,645,275.55
CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)
0520 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
119,300.00000 1.000 119,300.00
0525  206-00000 *Structure Excavation 1,410.000 1,410.000
CcY 0.000 0.00
10.00000 1,410.000 14,100.00
0530 206-00100 *Structure Backfill (Class 1) 1,239.000 1,239.000
CcY 0.000 0.00
21.00000 1,239.000 26,019.00
0535 206-00200 *Structure Backfill (Class 2) 110.000 55.000
CcY 55.000 605.00
11.00000 110.000 1,210.00
0540 206-00360 *Mechanical Reinforcement of Soil 1,221.000 1,221.000
CY 0.000 0.00
20.50000 1,221.000 25,030.50
0545 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
11,500.00000 1.000 11,500.00
0550 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
9,750.00000 1.000 9,750.00
0555 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0560 502-00460 Pile Tip 26.000 26.000
EACH 0.000 0.00
100.00000 26.000 2,600.00
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CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)

0565 502-11274 Steel Piling (HP 12x74) 1,887.000 1,887.000
LF 0.000 0.00
50.00000 1,887.000 94,350.00
0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000
LF 0.000 0.00
29.65000 0.000 0.00
0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000
LF 0.000 0.00
29.65000 0.000 0.00
0570 503-00060 *Drilled Caisson (60 Inch) 632.000 618.000
LF 0.000 0.00
375.00000 618.000 231,750.00
0575 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0.000 0.000
CcY 0.000 0.00
600.00000 0.000 0.00
0580 515-00410 *Concrete Sealer (Calcium Nitrite) 2,590.000 2,590.000
SY 0.000 0.00
20.00000 2,590.000 51,800.00
0585 518-01004 Bridge Expansion Device (0-4 Inch) 190.000 190.000
LF 0.000 0.00
200.00000 190.000 38,000.00
0590 601-03040 Concrete Class D (Bridge) 582.000 579.250
CcY -0.250 -81.25
325.00000 579.000 188,175.00
0595 601-05001 *Concrete Class H (Bridge) 976.000 976.000
CcY 0.000 0.00
335.00000 976.000 326,960.00
0595 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
CcY 0.000 0.00
335.00000 0.000 0.00
0600 601-40300 *Structural Concrete Coating 1,778.380 1,778.380
SY 0.000 0.00

1.00000 1,778.380 1,778.38
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)
0605 602-00000 *Reinforcing Steel 126,000.000 126,000.000
LB 0.000 0.00
0.80000 126,000.000 100,800.00
0610 602-00020 *Reinforcing Steel (Epoxy Coated) 58,500.000 58,500.000
LB 0.000 0.00
0.85000 58,500.000 49,725.00
0615 602-00025 *Reinforcing Steel (Stainless) 118,700.000 118,700.000
LB 0.000 0.00
3.00000 118,700.000 356,100.00
0620 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0625 606-00720 Guardrail Type 7 (Style CC) 265.000 265.000
LF 0.000 0.00
50.00000 265.000 13,250.00
0630 606-10700 *Bridge Rail Type 7 555.000 555.000
LF 0.000 0.00
95.00000 555.000 52,725.00
0635 613-00200 *2 Inch Electrical Conduit 1,346.000 1,322.850
LF 0.150 0.90
6.00000 1,323.000 7,938.00
0640 613-70250 *Luminaire High Pressure Sodium (250 Watt) 6.000 6.000
EACH 0.000 0.00
950.00000 6.000 5,700.00
0645 618-00172 *Prestressed Concrete | (BT72) 1,757.000 1,757.000
LF 0.000 0.00
170.00000 1,757.000 298,690.00
0645 MATERIAL ALLOWANCE girders 0.000
LF 0.000 0.00
120.46000 0.000 0.00
0645 MATERIAL ALLOWANCE girders 2.000
LF -2.000 -240.92
120.46000 0.000 0.00



CONTID: C18770 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 18770-BID ESTIMATE RUN 09/08/2014
PROJECT: FBR0581-010 ESTIMATE NO: 0014 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)
0775 900-00014 Added Item (Lump Sum)/ Methacrylate sealant on bridge 1.000 0.000
deck
LS 1.000 47,750.00
47,750.00000 1.000 47,750.00
CAT0350 CURRENT AMT $ 2,085,363.88 48,033.73 $ 2,079,000.88
CAT NOO0351 RETAINING WALLS (BRIDGE ENTERPRISE)
0650 206-00000 *Structure Excavation 2,657.000 2,462.000
CcY 0.000 0.00
10.00000 2,462.000 24,620.00
0655 206-00100 *Structure Backfill (Class 1) 2,867.000 2,682.000
CcY 0.000 0.00
21.00000 2,682.000 56,322.00
0660 206-00200 *Structure Backfill (Class 2) 1,522.000 1,417.380
CcY 0.000 0.00
11.00000 1,417.380 15,591.18
0665 206-00360 *Mechanical Reinforcement of Soil 1,550.000 1,550.000
CcY 0.000 0.00
20.50000 1,550.000 31,775.00
0670  420-00000 *Geomembrane 1,252.000 1,252.000
SY 0.000 0.00
6.50000 1,252.000 8,138.00
0675 504-03311 *Retaining Wall (1)(Alternative Systems) 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0680 504-04410 *Block Facing 5,439.000 5,439.000
SF 0.000 0.00
10.50000 5,439.000 57,109.50
0685 601-03000 Concrete Class D 93.000 90.800
CcY 0.200 112.00
560.00000 91.000 50,960.00
0690 601-40300 *Structural Concrete Coating 406.000 406.000
SY 0.000 0.00
1.00000 406.000 406.00
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CAT NOO0351 RETAINING WALLS (BRIDGE ENTERPRISE)
0695  602-00020 *Reinforcing Steel (Epoxy Coated) 11,033.000 11,032.000
LB 0.000 0.00
0.85000 11,032.000 9,377.20
0700 606-10700 *Bridge Rail Type 7 230.000 230.000
LF 0.000 0.00
95.00000 230.000 21,850.00
0705 607-53148 *Fence Chain Link (48 Inch) 164.100 164.100
LF -0.100 -2.50
25.00000 164.000 4,100.00
0710 607-60004 *4 Foot Gate Walk 2.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0750 900-00014 Added Item (Lump Sum)/ Added work on walls E-16 -EU and 1.000 1.000
E-16-FC
LS 0.000 0.00
50,334.86000 1.000 50,334.86
CATO0351 CURRENT AMT $ 384,272.91 109.50 $ 376,163.74
CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE)
0715 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0720 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0725 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
CAT 0450 CURRENT AMT $ 34,600.00 $ 0.00 $ 34,600.00

PROJECT TOTAL CURRENT AMT $ 4,685,029.69

33,930.24 $ 4,135,040.17



